

Business Requirements Document (BRD)

Project Name

Cafe & Caffeine Online Ordering & Delivery System

1. Document Control

Author: Sakshi Kamble (Business Analyst)

Version History

Version: 1.0

Description: Initial BRD

Approvers:

- Ms. Pam (Business Owner)
- Operations Manager
- Project Sponsor

2. Executive Summary

Cafe & Caffeine is a popular café known for its premium coffee and sweet treats. Currently, customer orders are managed primarily through in-store visits and phone calls, resulting in longer ordering times, limited menu visibility, and operational inefficiencies.

To improve customer experience and support business growth, Ms. Pam proposes implementing an online ordering and delivery platform. The platform will allow customers to browse menu items, place orders, make online payments, and receive delivery services. Staff members will be provided with a portal to manage incoming orders and delivery information.

3. Glossary

BRD - Business Requirements Document

FRD - Functional Requirements Document

TAT - Turnaround Time

Customer Portal - Interface used by customers

Staff Portal - Interface used by staff members

4. Business Goals

BG-01: Provide customers with an online ordering platform.

BG-02: Improve overall customer experience.

BG-03: Reduce manual order processing efforts.

BG-04: Increase online sales and revenue.

BG-05: Improve order management efficiency.

5. Project Overview & Objectives

Project Overview:

The project aims to develop an online ordering and delivery solution for Cafe & Caffeine.

Objectives:

- Enable online ordering.
- Enable online payment processing.
- Display complete menu and new products.
- Provide staff with order management capabilities.
- Improve operational efficiency.

6. Project Scope

In Scope:

- Customer Registration/Login
- Menu Viewing
- Product Search
- Add to Cart
- Online Ordering
- Online Payments
- Order Confirmation
- Staff Order Management
- Delivery Address Management

Out of Scope:

- Loyalty Program
- AI Recommendations
- Franchise Management
- Third-Party Marketplace Integration

7. Success Criteria

Customer Satisfaction Rating: $\geq 4.5/5$

Increase in Revenue: 15% within 6 months

Average Order Processing TAT: < 5 minutes

Online Order Adoption Rate: 60% of total orders

8. Current State

- Orders are accepted manually through phone calls.
- Customers cannot view the complete menu online.
- New products are difficult to promote.
- Staff manually record customer details.
- Delivery information is managed manually.

9. Target State

- Customers can place orders online.
- Customers can view menu and new items.
- Online payment is available.
- Staff can view orders in real time.
- Delivery information is stored digitally.
- Order processing time is reduced.

10. RAID Log

Risks:

- Payment gateway failures
- System downtime
- Low customer adoption

Assumptions:

- Customers have internet access
- Delivery service is available
- Product inventory is maintained

Issues:

- Current ordering process is inefficient
- Manual data entry causes delays

Dependencies:

- Payment gateway integration
- Internet connectivity
- Delivery operations team

11. Major Requirements

- BR-01: Customers shall be able to view the menu.
- BR-02: Customers shall be able to place online orders.
- BR-03: Customers shall be able to make online payments.
- BR-04: Customers shall get confirmation email.
- BR-05: Staff shall be able to view customer orders.
- BR-06: Staff shall be able to access delivery information.
- BR-07: Owner shall be able to manage menu items.

12. Business Rules

- BRULE-01: Customers cannot modify orders after successful submission.
- BRULE-02: Payment must be completed before order confirmation.
- BRULE-03: Delivery address is mandatory.
- BRULE-04: Only staff members can update order status.
- BRULE-05: Only authorized users can access the Staff Portal.

13. Reference Documents

- Stakeholder Interview Notes (Ms. Pam)
- Requirement Gathering Document
- Existing Menu Catalogue
- Business Process Notes

14. Project Timeline

Requirement Gathering - 1 Week

BRD Approval - 3 Days

Design Phase - 1 Week

Development - 4 Weeks

Testing - 2 Weeks

Deployment - 1 Week